Minutes of Meeting (MoM)

Date: 17-06-2026, Wednesday

Time: 20:00 – 21:30

Location/Platform: Google Meet

Attendees

- Diksha Sharma (23f2004899@ds.study.iitm.ac.in)
- Karthik V N (23f1000033@ds.study.iitm.ac.in)
- Neha Chacko (24f1002416@ds.study.iitm.ac.in)
- Gaurav Tomar (23f1000805@ds.study.iitm.ac.in)
- Akshatha A (23f1001878@ds.study.iitm.ac.in)

Agenda

i. Team introduction and role preferences
ii. Review of project requirements and Milestone 1 expectations
iii. Finalizing problem statement and business domain
iv. Initial brainstorming of library workflows and challenges

Discussion Points

- **Team Introduction and Expertise**
    - Members introduced themselves and discussed their preferred responsibilities within the project.
    - Previous project experiences were shared to understand the strengths of each team member in areas such as frontend development, backend development, documentation, testing and project management.

- **Project Guidelines Review**

    - The team reviewed the software engineering project guidelines and discussed the overall project timeline.
    - Milestone 1 requirements were examined, particularly:
        - User identification
        - Interviews and observation studies
        - Pain point analysis
        - SMART user stories

- **Problem Statement and Domain Selection**

    - The team discussed both available project options: community services platform and civic services platform.
    - Multiple possible domains were evaluated including apartment associated, student clubs, volunteer organizations and libraries.
    - Members considered accessibility to stakeholders, workflow complexity and availability of users for interviews.
    - After discussion, the team agreed that a Library Management System would provide sufficient operational workflows and realistic business processes.

- **Initial Workflow Brainstorming**

    - The team discussed some common activities performed within libraries
    - Potential challenges faced by libraries were brainstormed based on members prior experiences as library users.

Decisions Taken

- Community services platform selected as the project category.
- Library management system selected as the business domain.
- Agreed to identity a library and conduct stakeholder interviews before defining requirements.

Action Items

Task	Responsible	Deadline	Status
Identity a suitable library for research	All team members	19-06-2026	Pending
Review library workflows	All team members	19-06-2026	Pending
Prepare interview questions	All team members	19-06-2026	Pending

Next Meeting

Date: 19-06-2026

Agenda:

- Finalize interview strategy.
- Identity primary stakeholders.
- Prepare observation and data collection plan.
- Discuss expected outcomes from user research.