Minutes of Meeting (MoM)

Date: 23-06-2026, Tuesday

Time: 20:00 – 20:30

Location/Platform: Google Meet

Attendees

- Diksha Sharma (23f2004899@ds.study.iitm.ac.in)
- Karthik V N (23f1000033@ds.study.iitm.ac.in)
- Neha Chacko (24f1002416@ds.study.iitm.ac.in)
- Gaurav Tomar (23f1000805@ds.study.iitm.ac.in)
- Akshatha A (23f1001878@ds.study.iitm.ac.in)
- Himanshu Saini (cs3001@study.iitm.ac.in)

Agenda

1. Project Status Update
2. Review of user research findings
3. Discussion on requirements and user stories
4. Feedback and next steps

Discussion Points

- **Project Status Update**

  ⇒ The team provided an update on the progress made since the start of the project.

  ⇒ The selected business domain, Study Library Management System was presented.

  ⇒ The team summarized the activities completed so far, including stakeholder identification, interviews with users and observation studies.

- **Review of Findings**

  The identified pain points from the perspective of students, library staff and library management were discussed.

  The team explained how these findings were being used to derive system requirements.

A brief overview of the proposed system modules and functionalities was presented.

- **Dashboard and Feature Discussion**

  The team showcased the planned dashboards for different user roles, particularly the admin and student dashboards.
  The proposed features available to each user role were explained.
  The discussion focused on ensuring that the features directly address the problems identified during user research.

- **Feedback and Suggestions**

  The client suggested conducting additional interviews with stakeholders, particularly library staff and management, to further validate the requirements.
  The importance of defining realistic and achievable features within the project timeline was emphasized.
  The team was advised to prioritize the most important user stories and focus on features that can be completed effectively within the available time.
  Suggestions were provided to explore innovative features that could add value to the system.
  The possibility of including an AI-powered chatbot for administrative assistance was discussed as a potential enhancement.

- **Project Management Guidance**

  The client recommended using Jira for task management and progress tracking.
  The team leader was advised to assign tickets and responsibilities to individual team members.
  The importance of maintaining professional documentation and communication throughout the project was emphasized.
  Guidelines for collaborative development using GitHub were discussed.
  The team was advised to maintain separate branches for development and production to ensure smooth code integration and testing.

Decisions Taken

Additional stakeholder interviews to be conducted before finalizing requirements. User stories to be prioritized based on feasibility and project scope.
Jira to be used for project tracking and task allocation
GitHub branching strategy to be followed during development.

Action Items

Task	Responsible	Deadline	Status
Conduct additional stakeholder interviews	All team members	25-06-2026	Pending
Finalize project requirements	All team members	26-06-2026	In progress
Draft and prioritize user stories	All team members	26-06-2026	In progress
Create Jira board and assign tasks	Team Leader	25-06-2026	Pending
Configure GitHub workflow	All team members	25-06-2026	Pending

Next Meeting

Date: 26-06-2026

Agenda:

- Review additional interview findings.
- Finalize requirements.
- Review and prioritize user stories.
- Prepare Milestone 1 submission.