Minutes of Meeting (MoM)

Date: 27-06-2026, Saturday

Time: 19:00 – 20:00

Location/Platform: Google Meet

Attendees

- Diksha Sharma (23f2004899@ds.study.iitm.ac.in)
- Karthik V N (23f1000033@ds.study.iitm.ac.in)
- Neha Chacko (24f1002416@ds.study.iitm.ac.in)
- Gaurav Tomar (23f1000805@ds.study.iitm.ac.in)
- Akshatha A (23f1001878@ds.study.iitm.ac.in)

Agenda

1. Review of project progress and completed tasks
2. Review of Milestone 1 deliverables
3. Planning for Milestone 2 activities
4. Task allocation and next steps

Discussion Points

- **Project Progress Review**

  ⇒ Members reviewed the progress made since the previous meeting.

  ⇒ Additional stakeholder interviews were completed and the findings were incorporated into the project requirements.

  ⇒ The project requirements document was finalized based on the validated interview findings.

  ⇒ SMART user stories were reviewed, prioritized and refined to ensure they aligned with the project scope and available development timeline

- **Milestone 1 Review**

⇒ The team verified that all Milestone 1 deliverables had been completed, including:
  - Identification of primary, secondary and tertiary users.
  - User research through interviews and observation studies.
  - Documentation of pain points and user concerns.
  - Preparation of SMART user stories.

⇒ Members reviewed the documentation to ensure consistency and completeness before submission.

- **Initial Discussion for Milestone 2**

⇒ The team reviewed the Milestone 2 requirements and discussed the deliverables to be completed after the Milestone 1 submission.

⇒ Members discussed the need to prepare a project schedule, identify the major system components, and begin the overall system design.

⇒ It was agreed that the upcoming work would focus on planning before implementation, ensuring that all design decisions align with the finalized user requirements.

- **Project Planning**

⇒ The team discussed adopting Jira for project management and task tracking during the development phase.

⇒ A GitHub repository structure and branching strategy were briefly reviewed, with implementation to begin during Milestone 2.

⇒ Members agreed to maintain regular documentation and update project progress throughout the development process.

Decisions Taken

- Milestone 1 deliverables reviewed and finalized for submission.
- Initial planning for Milestone 2 initiated.
- Jira will be set up for project tracking before development activities begin.
- Development responsibilities and timelines will be finalized during the first Milestone 2 planning meeting.

Action Items

Task	Responsible	Deadline	Status
Set up Jira project and create initial tasks	Team Leader	30-06-2026	Pending
Review Milestone 2 requirements in detail	All team members	30-06-2026	Pending
Prepare for Milestone 2 planning meeting	All team members	30-06-2026	Pending

Next Meeting

Date: 30-06-2026

Agenda:

- Review Milestone 2 requirements in detail.
- Discuss project scheduling and task allocation.
- Plan the initial system design activities.
- Assign responsibilities for Milestone 2 deliverables.